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Gentlemen: 

Preparations are underway for the Readiness Review in anticipation of starting the non-intrusive 
field investigations in Operable Unit No. 8 (OU 8). To complete the Readiness Review, we 
need formal approval of the OU 8 Phase I RCRA Facility Investigatiom'Remedial Investigation 
( R m )  Work Plan by the regulatory agencies. 

The original project schedule called for regulatory agency approval of the Phase I RFYRI Work 
Plan on March 3 1, 1993 and ths approval has yet to be received. 

The technical comments on the December 1992 Final Phase I RFL/RI Work Plan have been 
received and addressed. One of the issues that both agencies had concerns with was the 
application of the residential use scenario to the development of the risk assessments. This is 
not a work plan issue because the Environmental Protection Agency stated in their letter of 
January 14, 1994 that "The OU 8 RFYRI Report will not be approved if the residential use 
scenario is omitted ..." Therefore, the work plan should not be disapproved based on this issue. 
Another concern was the integration of the OU 8 RFI/R.I with the Industrial Area Interim 
Measureflnterim Remedial Action (IMflRA). This integration is currently an ongoing process. 
For example, OU 8 data on footing drains has been included in the Industrial Area IMDRA. 

Current estimates anticipate start of the OU 8 Field Work in late August 1994, making receipt of 
this approval a time-critical task. If we are not able to complete the Readiness Review, we will 
not start the field work, resulting in at least a day-forday slip in the project schedule. The 
Department of Energy wishes to proceed with this project, however, in order for field activities 
to proceed, formal regulatory approval is requested. 
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Please call Regina Sarter at 966-7252 if you have questions regarding this matter. 

Sincerely, 

Steven W. Slaten 
IAG Project Coordinator 

cc: 
A. Rampertaap, EM-453 
M. Silverman, OOM, R E O  
L. Smith, OOM, RFFO 
J. Roberson, M E R ,  RFFO 
F. Lockhart, ER, RFFO 
R. Sarter, ER, RFFO 
J. Burd, AEI, RFFO 
T. McLeod, CR, RFFO 
W. Fuller, EG&G 


